

CONTENTS

	<i>Page</i>
Foreword	<i>iii</i>
<i>Introduction</i>	1
A. Origin, purpose and approach of the <i>Guide</i>	1
B. Arrangement of the <i>Guide</i>	3
C. Chapter summaries	3
D. "General remarks"	4
E. Recommendations made in the <i>Guide</i>	4
F. Illustrative provisions	4

Part One

Chapter

I. PRE-CONTRACT STUDIES	9
Summary	9
A. General remarks	9
B. Opportunity studies	10
C. Preliminary feasibility studies	10
D. Feasibility studies	11
E. Detailed studies	12
F. Specialists performing pre-contract studies	12
II. CHOICE OF CONTRACTING APPROACH	14
Summary	14
A. General remarks	15
B. Approaches involving single contract	16
1. General considerations	16
2. Contracting with group of enterprises	18
C. Approaches involving several contracts	20
D. Joint venture between contractor and purchaser	22

III. SELECTION OF CONTRACTOR AND CONCLUSION OF CONTRACT	25
Summary	25
A. General remarks	26
B. Tendering	29
1. Pre-qualification	29
2. Invitation to tender	30
3. Documents to be provided to prospective tenderers ...	31
4. Opening of tenders and selection of contractor	35
C. Negotiation	38
D. Entering into contract	39
1. Form of contract	39
2. Validity and entry into force of contract	39

Part Two

IV. GENERAL REMARKS ON DRAFTING	43
Summary	43
A. General remarks	44
B. Language of contract	46
C. Parties to and execution of contract	47
D. Contract documents, hierarchy and interpretation	47
E. Notifications	49
F. Definitions	51
V. DESCRIPTION OF WORKS AND QUALITY GUARANTEE	53
Summary	53
A. General remarks	54
B. Determination in contract documents of construction scope and technical characteristics of works	54
C. Scope of construction	55
D. Technical characteristics of works, equipment, materials and construction services	56
E. Specifications	56
F. Standards	57
G. Drawings	58

H.	Liability for inaccurate, insufficient or inconsistent specifications and drawings	58
I.	Protection of specifications, drawings and other technical documents	59
J.	Quality guarantee	60
	1. Limitation in scope of guarantee	60
	2. Guarantee period	61
	3. Manufacturer's guarantee	62
VI.	TRANSFER OF TECHNOLOGY	64
	Summary	64
A.	General remarks	65
B.	Issues common both to licensing and to know-how provisions	67
	1. Description of technology	67
	2. Conditions restricting use of technology	68
	3. Guarantees	70
	4. Payment for technology	70
	5. Claims by third person	71
C.	Issue special to know-how provisions: confidentiality	71
D.	Training of personnel	72
E.	Supply of documentation	74
VII.	PRICE AND PAYMENT CONDITIONS	76
	Summary	76
A.	General remarks	77
B.	Methods of pricing	78
	1. Lump-sum method	78
	2. Cost-reimbursable method	79
	3. Unit-price method	82
C.	Bonus payment	83
D.	Currency of price	84
E.	Adjustment and revision of price	86
	1. Adjustment of price	87
	2. Revision of price	88
F.	Payment conditions	92
	1. Advance payment	93
	2. Payment during construction	94

3.	Payment within specified time after take-over or acceptance of works	95
4.	Payment within specified time after expiration of guarantee period.....	95
5.	Credit granted by contractor or contractor's country	96
	Appendix	96
VIII.	SUPPLY OF EQUIPMENT AND MATERIALS	99
	Summary	99
A.	General remarks	100
B.	Supply of equipment and materials by contractor	101
1.	Description of equipment and materials to be supplied	101
2.	Time and place of supply	102
3.	Transport of equipment and materials	103
4.	Customs clearance and customs duties	104
5.	Prohibitions and licence requirements.....	105
6.	Take-over of equipment and materials by purchaser	105
7.	Storage on site	106
C.	Supply of equipment and materials by purchaser	108
IX.	CONSTRUCTION ON SITE	109
	Summary	109
A.	General remarks	110
B.	Preparatory work	111
C.	Construction on site to be effected by contractor	112
1.	Machinery and tools for effecting construction	112
2.	Time for completion of construction.....	113
3.	Time-schedule for construction	114
4.	Change in time for completion of construction	115
D.	Installation of equipment to be effected under contractor's guidance	116
E.	Access to site	117
F.	Assistance by contractor in purchasing equipment and materials	117
G.	Clearance of site	118
X.	CONSULTING ENGINEER	119
	Summary	119

A.	General remarks	120
B.	Authority and functions of consulting engineer	121
1.	Rendering services to purchaser	121
2.	Independent functions	122
C.	Selection and replacement of consulting engineer	124
D.	Delegation of authority by consulting engineer	126
E.	Information and access to be provided to consulting engineer	126
XI.	SUBCONTRACTING	128
	Summary	128
A.	General remarks	129
B.	Right of contractor to subcontract	130
C.	Selection of subcontractors	131
1.	Selection by contractor alone	131
2.	Participation by purchaser in selection of subcontractor	131
D.	Extent of liability of contractor for losses of purchaser due to failure to perform by subcontractor or other acts or omissions of subcontractor	136
E.	Right of purchaser to claim directly against subcontractor	137
F.	Payment for performance by subcontractors	137
G.	Co-operation and communication between purchaser and subcontractor	138
H.	Compatibility of subcontract with works contract	139
XII.	INSPECTIONS AND TESTS DURING MANUFACTURE AND CONSTRUCTION	140
	Summary	140
A.	General remarks	141
B.	Inspections and tests during manufacture	142
1.	Description and effects of inspections and tests during manufacture	142
2.	Purchaser's access to places of manufacture and facilities to be provided by contractor	143
3.	Time for conducting tests during manufacture	143
4.	Additional or modified tests	144
5.	Unsuccessful tests	144
6.	Test reports and certificates	144
7.	Costs	145
C.	Inspection upon shipment or arrival on site	145
D.	Inspections and tests during construction on site	146

<i>Chapter</i>	<i>Page</i>
XIII. COMPLETION, TAKE-OVER AND ACCEPTANCE	147
Summary	147
A. General remarks	148
B. Completion of construction	148
1. Proof of completion through completion tests	148
2. Date of completion of construction	151
C. Sequence of take-over, performance tests and acceptance: trial operation period	151
D. Take-over of works	152
1. Obligation to take-over	152
2. Take-over statement and date of take-over	152
3. Legal consequences of take-over	152
E. Acceptance of works	153
1. Performance tests	153
2. Acceptance statement and date of acceptance	154
3. Legal consequences of acceptance	155
4. Provisional acceptance	156
 XIV. PASSING OF RISK	 158
Summary	158
A. General remarks	159
B. Equipment and materials supplied by contractor	161
1. Equipment and materials to be incorporated in works	161
2. Equipment not to be incorporated in works	163
C. Equipment and materials supplied by purchaser	163
D. Works during construction and completed works	164
E. Some consequences of bearing of risk	165
F. Contractor's tools and construction machinery to be used for effecting construction	165
 XV. TRANSFER OF OWNERSHIP OF PROPERTY	 167
Summary	167
A. General remarks	167
B. Transfer of ownership of equipment and materials to be incorporated in works	168
C. Ownership of works during construction and after completion	169

XVI.	INSURANCE	170
	Summary	170
	A. General remarks	171
	B. Property insurance	174
	1. Insurance of works during construction, completed works, temporary structures and structures ancillary to works	175
	2. Insurance of equipment and materials to be incorporated in works	177
	3. Insurance of machinery and tools used by contractor for construction	177
	C. Liability insurance	178
	D. Proof of insurance	180
	E. Failure of parties to provide insurance	180
XVII.	SECURITY FOR PERFORMANCE	182
	Summary	182
	A. General remarks	183
	B. Security for performance by contractor: guarantees	184
	1. Performance guarantee: function	185
	2. Repayment guarantee: function	186
	3. Choice of guarantor	186
	4. Nature of guarantor's obligation	187
	5. Time of furnishing guarantee	189
	6. Extent of liability under guarantee	190
	7. Effect of variation or termination of contract	191
	8. Duration of guarantee	192
	C. Security for payment by purchaser: guarantees or letters of credit	193
XVIII.	DELAY, DEFECTS AND OTHER FAILURES TO PERFORM	196
	Summary	196
	A. General remarks	197
	B. Purchaser's remedies	199
	1. Salient features	199
	2. Delay in construction by contractor	201
	3. Defective construction by contractor	204
	4. Defects for which contractor is not liable	209
	5. Summary of purchaser's remedies	210

C.	Contractor's remedies	212
1.	Salient features	212
2.	Delay in payment of price or in providing security for payment of price	212
3.	Delay in taking over or accepting works	214
4.	Failure to supply design, equipment or materials for construction in time and free of defects	215
D.	Remedies of both parties	216
1.	Delay in payment of sums other than price	216
2.	Failure to perform auxiliary obligations	216
XIX.	LIQUIDATED DAMAGES AND PENALTY CLAUSES	218
	Summary	218
A.	General remarks	219
B.	Relationship of recovery of agreed sum to enforcement of performance and to recovery of damages	220
C.	Delimiting failure of performance	221
D.	Quantification of agreed sum	221
E.	Limit on recovery of agreed sum	222
F.	Obtaining agreed sum	223
G.	Agreed sum payable on delay: some issues	223
H.	Termination of contract and clauses for payment of agreed sum	224
XX.	DAMAGES	226
	Summary	226
A.	General remarks	227
B.	Damages distinguished from other remedies and compen- sation	228
C.	Liability for damages	228
1.	Types of losses	228
2.	Unforeseeable losses	229
3.	Losses causally remote from failure to perform	230
4.	Benefits gained from failure to perform	230
5.	Limitation of amount	230
6.	Mitigation of losses	231
D.	Personal injury and damage to property of third persons	231
E.	Currency of damages	232

XXI.	EXEMPTION CLAUSES	233
	Summary	233
	A. General remarks	234
	B. Legal consequences of exempting impediments	235
	C. Definition of exempting impediments	235
	1. General definition of exempting impediments	236
	2. General definition followed by list of exempting impediments	236
	3. Exhaustive list of exempting impediments without general definition	237
	4. Possible exempting impediments	237
	5. Exclusion of impediments	238
	6. Failure to perform by third person engaged by contractor	239
	D. Notification of impediments	239
XXII.	HARDSHIP CLAUSES	241
	Summary	241
	A. General remarks	242
	B. Approach to drafting hardship clause	244
	1. Definition of hardship	244
	2. Exhaustive list of events	245
	3. Other possible limitations	245
	C. Renegotiation	245
	1. Procedure for renegotiation	246
	2. Failure to fulfil obligation to adapt	247
XXIII.	VARIATION CLAUSES	248
	Summary	248
	A. General remarks	249
	B. Variations sought by purchaser	250
	1. Basic approaches	250
	2. Impact of variation on contract price and time for completion	251
	3. Contractual provisions relating to each basic approach	252
	C. Variations sought by contractor	255
	D. Changes in construction in cases of unforeseeable natural obstacles and changes in local regulations	255
	E. Determination of impact of variations on contract price and time for completion	256
	1. Contract price	256
	2. Time for completion	258

<i>Chapter</i>	<i>Page</i>
XXIV. SUSPENSION OF CONSTRUCTION	260
Summary	260
A. General remarks	261
B. Suspension by purchaser	261
C. Suspension by contractor	262
D. Procedure for suspension	262
E. Effects of suspension	263
XXV. TERMINATION OF CONTRACT	266
Summary	266
A. General remarks	267
B. Extent of termination	268
C. Grounds for termination	269
1. Termination by purchaser	269
2. Termination by contractor	271
3. Prevention of performance due to exempting impediment	272
D. Rights and obligations of parties upon termination	272
1. Cessation of construction by contractor and vacation of site	272
2. Take-over of works by purchaser	273
3. Transfer of contracts with subcontractors and suppliers and payment by purchaser of sums due to subcontractors and suppliers	274
4. Drawings, descriptive documents and similar items ...	274
5. Payments to be made by one party to other	275
E. Survival of certain contractual provisions	277
XXVI. SUPPLIES OF SPARE PARTS AND SERVICES AFTER CONSTRUCTION	279
Summary	279
A. General remarks	281
B. Contractual arrangements	282
C. Spare parts	283
D. Maintenance	286
E. Repairs	288
F. Operation	290
G. Facilitation by purchaser of provision of services by contractor	291

<i>Chapter</i>	<i>Page</i>
H. Commencement and duration of obligations of parties . . .	291
I. Termination	292
J. Remedies other than termination	293
XXVII. TRANSFER OF CONTRACTUAL RIGHTS AND OBLIGATIONS	294
Summary	294
A. General remarks	294
B. Transfer of entire contract or of obligations under contract	295
C. Transfer of rights under contract	296
D. Other provisions to safeguard interests of parties	296
E. Consequences of transfer in violation of contract	297
XXVIII. CHOICE OF LAW	299
Summary	299
A. General remarks	300
B. Choice of law applicable to contract	300
C. Mandatory legal rules of public nature	304
XXIX. SETTLEMENT OF DISPUTES	306
Summary	306
A. General remarks	307
B. Negotiation	309
C. Conciliation	309
D. Proceedings before a referee	310
E. Arbitration	311
1. Considerations as to whether to conclude arbitration agreement	311
2. Provisions of arbitration agreement	312
F. Judicial proceedings	318
INDEX	321